
COLORADO RIVER RECOVERY PROGRAM PROJECT NUMBER:   C-11  
FY 2004 ANNUAL PROJECT REPORT

I. Project Title: Grand Valley Project Water Management

II. Principal Investigator(s): Bob Norman
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
(970) 248-0634, FAX (970) 248-0601
rnorman@uc.usbr.gov

III. Project Summary:  Through canal system modification and the corresponding
management options, develop a water supply alternative for the 15-Mile Reach of the
Colorado River.

IV. Study Schedule: Project started with non-Recovery Program funds in 1992.  Construction
is scheduled for completion in FY2005.

V. Relationship to RIPRAP:  Colorado River Action Plan: Mainstem I.A.3.c.(3)(f)

VI. Accomplishment of FY 04 Tasks and Deliverables: The lease for the use of Highline
reservoir was completed. The beginning of construction of the pumping plant structure
was delayed until the Highline Lake agreement was executed.  Construction of the
puping plant structure was completed before the irrigation season but due to the amount
of time required for pump manufacturing, the pumps were not installed until June 2004.  

Recent improvements in canal automation technology have opened an opportunity to
possibly save more water.  This required a new program in the check structures.  The
program was completed in August 2004 and will be installed in the winter of 2004 -
2005.

VII. Recommendations: Complete pumping plant

VIII. Project Status: Attempting to catch up from delays in project start due to delays in
funding.

IX. FY 02 Budget Status

A. Funds Provided: $1,270,000

B. Funds expended ( includes prior year funds.)

State of CO (Highline agreement) 172,500

Automation system 372,465



Pumping plant 883,349

Total $1,255,814

C. Difference ($14,186)

D. Percent of FY 2004 work completed, and projected costs to complete.

Automation is about 85 % complete.  Pumping plant is about 70%
complete.  At this point it appears that the FY2005 and 2006 requests
will be adequate to complete the project.

E. Recovery Program funds spent for publication charges.

0

X. Status of Data Submission (Where applicable): 

XI. Signed:    Robert Norman                           11/15/04     
          Principal Investigator          Date


